

Weekly Progress Report


Project Repository: [DEVOPS-2026-CS-F-13](#) | Branch: main

Evaluation Window: Last 7 Days (Since 2026-08-27) | Generated On: September 03, 2026

1. Individual Contribution Breakdown

Student Name	Commits (%)	Lines Added	Lines Deleted	Net LOC	Active Days
Yvt-05	11 (100.0%)	+3,754	-1,083	2,671	4 days

2. Visual Trends & Volume



3. Detailed Commit Logs (Weekly)

Student: Yvt-05 — 11 commit(s)

Date	Hash	Commit Message
2026-09-03	3e8efa0	Update generate_report.py
2026-09-03	d56034f	Delete DEVOPS-2026-CS-F-13_Final_Report_2026-09-03.pdf
2026-09-03	b47d161	Add files via upload
2026-09-03	aa786e3	Add automated evaluation report generator and final July-August PDF report
2026-09-03	4ad4431	Add real Shivakriti project photography, brand logo, and 5-project showcase
2026-09-02	941e218	Add smart visitor engagement, email notifications, and clean Jenkins pipeline
2026-09-02	122cae4	Add Node.js/Express backend with MongoDB enquiry system
2026-08-31	0f2abe3	ci: trigger Jenkins build via GitHub webhook
2026-08-31	1a3f2b3	Add Jenkinsfile pipeline configuration and webhook server
2026-08-27	2d6cdd4	Add interactive 3D architectural experience with Three.js
2026-08-27	2050605	Add construction project showcase with image animations